
ffiajFi) VB/l-70 Superfund Site

iE^SaJl Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6. 37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,840,491.37
Site Funds Available: \ $ 542,833.72

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 764,364.55
Direct Costs: 80% $ 3,076,127.72

$ 3,840,492.27
This week:
Indirect Costs 26% $ 22,072.62
Direct Costs: 74% $ 64,103.27

$ 86,175.89

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,734.44
Direct Costs: $ 9,222.17

$ 11,956.60

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/9/2005
Target Completion, Field Ops 15 Apr 05 (250 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bit!
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#41

Costs Thru:

3/25/2005

Page 1 of 5

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,380.15
$ 12,457.14
$ 7,235.33
$
$

$ 431.80
$ 83,608.94
$ 441,012.39
$ 235,863.01
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

PUB!r ;CK **—i*.

$
$ 2,252.31
$ 10,102.04
$ 8,378.79
$
$ 32,368.51
$ 1,714.87
$ 1,758.57
$ 2,700.10
$
$
$ 1,824.78
$
$ 214.59
$ 1,774.52
$
$ 1,014.19
$
$
$
$ (0.01)
$

$ 86,175.88

$ 12,877.95
$ 91,482.44
$ 569,734.72
$ 357,841.76
$ 15,189.14
$ 1,162,915.95
$ 366,581.00
$ 42,909.58
$ 144,628.99
$ 76,819.01
$ 20,020.04
$ 72,270.78
$
$ 22,271.45
$ 83,971.33
$ 1,857.74
$ 20,548.88
$ 8,731.96
$ 5,475.00
$

$ (0.90)
$ 279,218.15
$ 4,119,709.52
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

Thru 3/18/2005

Date
3/19/2005
3/20/2005
3/21/2005
3/22/2005
3/23/2005
3/24/2005
3/25/2005

This Week
To Date

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 2,083,593.53 $ 228,729.51

Labor
$ 12.563.J

$
$ 9,640.!
$ 10,730.:
$ 10,319.5
$ 11.509.J
$ 1, 885.1
$ 56,650.!
$ 2.140,244

13% jj%

13%Av ^>

Per Diem
58 $ 1,067.10

$ 1,067.10
31 $ 1,067.10
23 $ 1,067.10
J4 $ 1,067.10
31 $ 1,054.23
31 $ 845.60
58 $ 7,235.33
11 $ 235,964.84

$ 477,758.85

Equipment
$ 1,722.10
$
$ 1,911.43
$ 1,911.43
$ 1,911.43
$ 1,911.43
$ 1,911.43
$ 11,279.25
$ 489,038.10

Weekly Cost by Category

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 624,285.67 $ 331,315.52 $ 8,632.20 $ 279,218.15 |

Material Subcontracts
$ $

$ 156.02 $ 7.76
$ 1,791.39 $ 7.76
$ 5,686.96 $ 7.76
$ 2,962.49 $ 7.76
$ 244.71 $ 7.76
$ 122.57 $ 7.76
$ 10,964.14 $ 46.56
$ 635,249.81 $ 331,362.08

Analytical Fee Daily Total
$ - $ $ 15,353.11
$ - $ - $ 1,230.81
$ - $ - $ 14,418.41
$ - $ $ 19,403.41
$ - $ - $ 16,268.7:
$ - $ $ 14,727.9^
$ $ $ 4,773.1'
$ - $ - $ 86,175.8<
$ 8,632.20 $ 279,218.15 $4,119,709.2<

D Labor
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D Equipment

D Material
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#41

Costs Thru:

3/25/2005
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$ 4,033,533.43

Total Phase II
3 $ 4,048,886.61
3 $ 4,050,117.49
3 $ 4,064,535.98
3 $ 4,083,939.46
2 $ 4,100,208.18
\ $ 4,114,936.12
7 $ 4,119,709.29
5 • . • • . --:-., - .
3 • • ' : . • • '::-. '

3 Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



ffiSmj VB/l-70 Superfund Site

iliULj! Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 242 Sites)

City of Denver Comm Hlth Program

Site Co-Orclination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (242 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

242

#41

Costs Thru:

3/25/2005
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (488 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 83,608.94
$ 441,012.39
$ 235,863.01
$ 3,448.41
$
$ 764,364.55

$
$ 1.78
$ 345.49
$ 1,822.37
$ 974.64
$ 14.25
$
$ 3,158.53

$
$
$ 2,380.15
$ 12,457.14
$ 7,235.33

$
$
$ 22,072.62

$
$
$ 476.03
$ 2,491.43
$ 1,447.07

$
$
$ 4,414.52

$ 6,119.68
$ 13,746.10
$ 208,628.56
$ 1,031,014.74
$ 582,012.93
$ 14,078.44
$
$ 1,855,600.45

$ 12.54
$ 28.17
$ 427.52
$ 2,112.74
$ 1,192.65
$ 28.85
$
$ 3,802.46

$ 12,877.95
$ 91,482.44
$ 569,734.72
$ 357,841.76
$ 15,189.14
$ 1,162,915.95
$ 366,581.00
$ 42,909.58
$ 144,628.99
$ 76,819.01
$ 20,020.04
$ 72,270.78
$
$ 22,271.45
$ 83,971.33
$ 1,857.74
$ 3,041,371.88

$ 53.21
$ 378.03
$ 2,354.28
$ 1,478.68
$ 62.77
$ 4,805.44
$ 1,514.80
$ 177.31
$ 597.64
$ 317.43
$ 82.73
$ 298.64
$
$ 92.03
$ 346.99
$ 7.68
$ 12,567.65

$ 3,805,736.43 $ 15,726.18
$ 247,647.20 $ 1,023.34

$
$ 2,252.31
$ 10,102.04
$ 8,378.79
$
$ 32,368.51
$ 1,714.87
$ 1,758.57
$ 2,700.10
$
$
$ 1,824.78
$
$ 214.59
$ 1,774.52

$
$ 63,089.08

$

$ 450.46
$ 2,020.41
$ 1,675.76
$
$ 6,473.70
$ 342.97
$ 351.71
$ 540.02
$
$
$ 364.96
$
$ 42.92
$ 354.90
$
$ 12,617.82

$ 81,942.33
$ 292,462.23
$ 1,167,722.80
$ 722,716.73
$ 39,291.21
$ 2,196,130.30
$ 748,501.70
$ 84,140.52
$ 313,825.31
$ 76,819.01
$ 28,879.59
$ 173,225.54
$
$ 164,541.37
$ 165,250.66
$ 5,408.54
$ 6,260,857.84

$ 85,161.70 $ 17,032.34 $ 8,116,458.29
$ - $ 1,023.34 $ 514,058.37

$ 4,053,383.63 $ 16,749.52 . $ 85,161.70
N/A

$ 20,548.88
$ 14,208.96

Costs Not Included In site Averages $ 4,088, 1 39.47

N/A
$ 1,014.19

$
$ 86,175.89

$ 18,055.68 $ 8,630,516.66
$ 44,830.21
$ 20,548.88
$ 14,206.96
$ 8,710,102.71

$ 167.91
$ 599.31
$ 2,392.87
$ 1,480.98
$ 80.51
$ 4,500.27
$ 1,533.81
$ 172.42
$ 643.08
$ 157.42
$ 59.18
$ 354.97
$
$ 337.17
$ 338.63
$ 11.08
$ 12,829.63
$ 16,632.09
$ 1,064.30
$ 17,696.39

Page 3 of 5



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
3/25/2005 (Revised)

#41

Costs Thru:

3/25/2005

Page 4 of 5
Site Co-Ordination: As Of: 3/18/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

85
97

ASARCO 100
Restorations Agreements
Completion Agreements

37

Completed Sites (Overall)
?'"is.'t=,: •:''•' !' ;M : J -

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
29
242

Total To Date
133
326
29

488

[Avg SF/Site 3,243 3,948 3,912 3,704

* |Avg Cost/Site |$ 18,050.57 | $ 16.429.071 $ 15,726.18 | $ 16,632.09

* |Avg Cost/SF | $ 5.50 | $ 4.16 | $ 4.02 $ 4.49
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3525 Harrison St (SprnklrL
3433 Cook St (Sprnklr)
3458 Adams St (Sprnklr)
3650 Cook St (Spmklr)
3449 High St

SF/Site
4,882
3,935
7,054
6,112
7,299

Total SF This week 29,282

Total SF Task Order #1 946,639
Total SF 2005 141,314
Total SF All Contracts (3) 1,807,435

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

Week Ending

i i Avg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Avo Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

.V*

Remarks:
1) Current scope of 230 sites now complete, field ops continue to operate on under runs

Pending execution of mod #POOO2.
2) Scheduled Crew Rotation, No work scheduled 25 Mar thru 28 Mar 05.
3) Sprinkler subcontractor kicks off 2005 season. Sodding ops unerway, 25 of 29 compl



(gSSt VB/l-70 Superfund Site

[g^J^Jj Phase III Rapid IV, 8A
"̂"̂ ^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
LBP Comm Mtg Support
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date | Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#41

Costs Thru:

3/25/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 83,608.94
$ 441,012.39
$ 235,863.01
$ 3,448.41
$
$ 764,364.55

$ 2,127.44
$ (19,802.04)
$ (579.01)
$ 4,805.31
$ 13,199.02
$ 14,143.74
$ 13,894.46

$
$ 259.89
$ 1,575.38
$ 899.17

$
$

$ 2,734.44

LS
20
20
20
20
LS

$
$ 5,197.83
$ 31,507.56
$ 17,983.34

$
$ 14,143.74
$ 68,832.48

$ 2,127.44
$ (24,999.87)
$ (32,086.57)
$ (13,178.03)
$ 13,199.02
$
$ (54,938.02)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$

$ 143,122.20
$ 352,447.30
$
$ 3,605,066.08
$ 279,218.15
$ 4,662,543.24

$ 12,877.95
$ 91,482.44
$ 569,734.72
$ 357,841.76
$ 15,189.14
$ 1,162,915.95
$ 366,581.00
$ 42,909.58
$ 144,628.99
$ 76,819.01
$ 20,020.04
$ 72,270.78
$
$ 22,271.45
$ 83,971.33
$ 1,857.74
$ 20,548.88
$ 5,475.00
$
$ 8,731.96
$ 3,076,127.72
$ 279,218.15
$ 4,119,710.42

$ (5,753.69)
$ 4,121.54
$ 34,041.68
$ (33,445.06)
$ 39.24
$ 39,971.95
$ 34,659.76
$ (7,436.40)
$ (3,127.53)
$ (1,819.01)
$ 4,227.06
$ (2,395.07)
$ 9,152.30
$ (768.73)
$ (8,985.60)
$ 5,642.26
$ (20,548.88)
$ 137,647.20
$ 352,447.30
$ (8,731.96)
$ 528,938.36
$
$ 542,832.82

$
$ 326.21
$ 1,514.86
$ 1,428.68
$ 24.64
$ 3,554.75
$ 1,004.15
$ 119.30
$ 446.84
$
$ 72.19
$ 262.16
$
$ 34.64
$ 285.85
$
$ 147.90
$
$
$

$ 9,222.17

$ 11,956.60

LS
20
20
20
20
20
20
20
20
LS
LS
20
N/A
LS
20
LS
20
LS
LS
LS

$ 1,500.00
$ 6,524.24
$ 30,297.25
$ 28,573.55
$ 492.76
$ 71j094.91
$ 20,083.01
$ 2,385.93
$ 8,936.84
$ 20,000.00
$ 4,000.00
$ 5,243.22
$
$ 5,500.00
$ 5,717.05
$ 1,200.00
$ 2,957.94

$
$
$ 3,000.00
$ 217,506.70
$
$ 286,339.18

$ (7,253.69)
$ (2,402.70)
$ 3,744.43
$ (62,018.61)
$ (453.52)
$ (31,122.96)
$ 14,576.75
$ (9,822.33)
$ (12,064.37)
$ (21,819.01)
$ 227.06
$ (7,638.29)
$ 9,152.30
$ (6,268.73)
$ (14,702.65)
$ 4,442.26
$ (23,506.82)
$ 137,647.20
$ 352,447.30
$ (11,731.96)
$ 323,163.62
$
$ 268,225.60



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/25/2005

003 Mob/Crew Rotation 2.380.15 2.360.15

004 SfteAdmin/lndirects 12.467.13 9.669.52 1.647.98 1.103.07 46.58
005 Lodging/Per Diem 7,235.33 7,235.33

010 Site Coord. 2.252.32 1,974.21 278.11

011 Removal 10,102.04 7.671.21 2.430.83

012 T&D 8.378.79 6.276.32 2.102.47

014 Backfill 32.368.51 23.637.44 3,548.65 5.182.42

015 Sod & Seed 1.714.88 765.84 492.75 456.29

016 Garden & Flowers 1.758.57 1,758.57

017 Rock and Mulch 2,700.11 1,446.92 563.90 689.28

019 Site Coord Follow-up 1,824.77 1.824.77

021 Community Air Mon. 214.60 214.60

022 FOG & Supplies 1.774.51 1.774.51

029 ASARCO 100 Propertie 1,014.19 1.014.19

Totals $ 86,175.90 $ 56,650.58 $ 7,235.33 $ 11,279.27 $ 10,964.14 $ 46.58 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, March 25,2005

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 83,608.92 48,468.22 35,139.69

004 SfteAdmin/lndirects 441.012.33 314.007.10 101.84 77,388.29 48.242.27 1.272.83

005 Lodging/Par Diem 235.86234 $ 235.862.84

006 Home Office 3.448.41 3,448.41

009 Sfte Set-uo/Maint. 12.877.94 10,984.49 1.893.45

010 Site Coord. 91.482.22 61.102.87 8,613.62 1,765.73

011 Removal 569.734.65 442,088.45 120.428.93 7.219.27

012 T&D 357.841.81 264.076.67 69.816.58 3,948.57

013 Sampling Analysis 15,189.08 1.606.98 4.949.95 8,632.16

014 Backfill 1,162,916.03 738,472.42 137,619.65 286.823.95

015 Sod & Seed 366.681.01 102,340.09 29,907.06 14.574.73 $ 219.759.13

016 Garden & Flowers 42,909.65 42,939.55

017 Rock and Mulch 144,629.07 27,591.18 16.487.70 100.434.17 116.03

018 Post Const MainL 20,020.03 12,065.28 5,346.48 2.608.29

019 Site Coord Follow-up 72.270.76 70.064.55 2,208.21

021 Community Air Mon. 22.271.07 8,776.29 788.40 $ 12,706.38 (0.00)

022 FOG & Supplies 83,971.29 63,941.29 30.00

023 ASARCO Support 1,857.74 1,857.74

025 Lead Assessment 5.475.00 5.475.00

027 Sprinkler System 76.618.93 2.861.83 2.157.82 71,799.34

028 Site Coord ASARCO 0.00 0.00

020 ASARCO 100 Propertte 20.548.8S 20.384.02 164.86

030 Community Meeting Su 8.731.96 34.92 8,697.04

100 Fee 279.218.15 $ 270,218.15

Totals $ 4.119,709.53 $2,140,244.10 $235,964.67 $ 489,038.13 $ 635,249.77 $331,362.55 $ 8,632.16 $ $279,218.15



3/24/2005
11:28 AM

Project Variance Report

008

VB -1/70 Phase HI

Friday, March 25, 2005

Home Office Support 4.00 MTH 10.847.43 16.647.43 3,448.41 20.7% 4.164.74 13.210.56 16.658.97 11.54 0.1%

007 'inal Report 6.428.74 6,428.74 0.0% 6.426.74 8.428.74 6.428.74 0.0%

008 Proled Close-Oul 1.00 _L§- 7.715.00 7.71S.OO 0.0% 7.715.00 7.71S.OO 7.715.00 0.0%
Site Set-up/Maintenance 16.00 WK 7.124.26 7.124.26 1ZB77.95 100.0% 804.87 12.877.95 5.753.69 60.8%

010 Stte Coordination 165.00 EACH 58.901.73 95.603.98 91.482.22 95.7% 616.87 4.111.44 95.593.66 (10.32 0.0%

011 Removal Impacted 534.760.00 SF 286.068.22 603.776.40 569,734.65 100.0% 1.04 569.734.65 134.041.75 -5.6%
T&D of Impacted Solb B.400.00 TON 219.758.20 324,396.70 357.841.81 100.0% 41.32 357.841.81 33.445.11 10.3%

013 Sampling; & Analysis 24,800.00 TON 10,320.38 15.228.36 15,189.06 100.0% 0.81 15,189.06 (39.30 -0.3%
014 Restoration 534.750.00 _§F_ 473.788.10 1.202,687.90 1,162,916.03 100.0% 2.12 1.162.916.03 (39,971.87 -3.3%
015 Sod & Seed 155.00 187.378.40 401.240.76 366.581.01 100.0% Z318.01 366.581.01 (34,659.75 -8.6%
016 Garden & Flower Bed 155.00 EACH 35.473.18 42.909.55 100.0% 270.64 42,909.55 7.436.37 21.0%
017 Rock Mulch. & Mbe 165.00 EACH 82.582.70 141.501.46 100.0% 910.72 144.629.07 3.127.81 2.2%

018 Post Construction Maintenance 634.760.00 SF 101.750.90 24.247.10 20.020.03 93.6% 0.04 1.368.98 21.388.99 (2.858.11 -11.8%
019 Site Coordination Follow-up 155.00 EACH 59,901.70 69.875.71 72.270.76 100.0% 452.99 7Z270.76 2,395.05 3.4%

020 Sile Teardown & Demobilization 1.00 LS 9,152.30 9.152.30 0.0% 9,152-30 9.152.30 9.152.30 0.0%

021 Comunltv Air Monlortnq 4.00 MTH 3.339.70 21,502.72 22.271.07 100.0% 5.496.97 22.271.07 768.35 3.6%

022 Fuel On. Mbe Field Supplies 96.00 DAY 64.948.60 74.985.73 83.971.29 100.0% 853.00 83.971.29 8.985.56 12.0%
023 Asarco Support 1.00 LS 1.281.00 7.600.00 1.857.74 24.8% 7.490.90 5.833.16 7.490.90 (9.10 -0.1%
024 T&D to Landfill £600.00 TON 306.930.60 0.0% 0.0%

025 Lead Base Paint Assesment 450.00 EACH 143.122.20 143.122.20 S.47S.OO 3.6% 320.17 138.601.59 144.076.59 954.39 0.7%

026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76,818.98 100.0% 78.816.98 76.818.98 1.818.98 2.4%

028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 100.0% 0.01 (1.00 -100.0%
029 ASARCO 100 Properties 1.00 LS 1.00 1.00 20.548.69 100.0% 19.349.92 20.548.89 $ 20.547.69
030 Community Meeting Support 1.00 LS 1.00 1.00 8.731.06 100.0% 8,73185 6,731.96 8,730.96
100 Fee 1.00 LS 183.020.00 279.218.15 279.218.15 100.0% 279.218.15 279.218.15 0.0%

Totals 1.00 LS $ 3.056.17225 $ 4,662,546.24 $ 4,119,709.53 88.4% $ 617,680.66 $ 540,792^9 $ 4,660,501.82 $ (2,044.42) 0.0%

loT4


